Commonwealth of Virginia

VIRGINIA DEPARTMENT OF ENVIRONMENTAL QUALITY

VALLEY REGIONAL OFFICE
P.O. Box 3000, Harrisonburg, Virginia 22801
(540) 574-7800 FAX (540) 574-7878
Located at 4411 Early Road, Harrisonburg, Virginia
www.deq.virginia.gov

Travis A. Voyles Michael S. Rolband, PE, PWD, PWS Emeritus
Acting Secretary of Natural and Historic Resources Director
(804) 698-4020

Tiffany R. Severs

Regional Director

DEPARTMENT OF ENVIRONMENTAL QUALITY
ENFORCEMENT ACTION -
AMENDMENT TO ORDER BY CONSENT
ISSUED TO
NELSON COUNTY SERVICE AUTHORITY
FOR
THE WINTERGREEN WWTP
Permit No.: VA0031011

SECTION A: Purpose

This is an Amendment of an Order by Consent issued under the authority of Va. Code )
62.1-44.15 between the Department of Environmental Quality (Department) and the
Nelson County Service Authority (NCSA), regarding the Wintergreen WWTP for the
purpose of revising certain provisions of the Order by Consent (Order) issued by the
Board to the NCSA on October 17, 2019. In 2022, the Virginia General Assembly passed
Senate Bill 657 which transferred the authority to issue consent special orders from the
State Water Control Board to the Department.

SECTION B: Basis for Amendment

1. Nelson County Service Authority (NCSA) owns and operates a wastewater
treatment plant, Wintergreen Mountain WWTP, located at 143 Headwaters
Drive in Wintergreen, Virginia (Facility). NCSA is subject to VPDES
Permit No. VA0031011, which was issued on January 1, 2019 and expires
on December 31, 2023.
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2. On October 17, 2019, DEQ issued a Consent Order to NCSA for effluent
violations, which included a schedule to upgrade the Facility. The Consent
Order required NCSA to:

a. Secure Facility funding by October 1, 2019, and NCSA secured
funding on September 30, 2019.

b. Advertise for bids for Facility upgrades by January 1, 2021, and
NCSA completed bid advertisement on July 8, 2020.

¢. Submit a Certificate to Construct (CTC) to DEQ by December 1,
2021, and NCSA submitted the CTC on December 27, 2021.

d. Submit a Certificate to Operate and complete construction of the
Facility by May 1, 2023. NCSA requested an extension due to
delays in the supply chain that are impacting the final completion of
the Facility upgrades.

3. On January 10, 2023, DEQ received notification from NCSA that the
project final completion date has been extended due to delays caused by
inclement weather, supply chain disruptions, and procurement issues.

4. Based on the information available to DEQ to date, NCSA is otherwise in

compliance with the Order and is current with all monitoring and reporting
requirements.

SECTION C: Agreement and Order

Accordingly, by virtue of the authority granted it in Va. Code §§ 62.1-44.15, the
Board orders NCSA, and NCSA agrees to:

1. Perform the actions described in Appendix A of this Amendment, which
supersedes 2019 Order Appendix A. Both the DEQ and NCSA understand and
agree that this Amendment does not alter, modify or amend any other provision of
the Order and that the unmodified provisions of the Order remain in effect by
their own terms.

And it is so ORDERED this day of , 2023.

Tiffany R. Severs, Regional Director
Department of Environmental Quality
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Nelson County Service Authority voluntarily agrees to the issuance of this Amendment.

Date: %Ma? / A0 By: /// ,4/(’:///4 Q , Bdevortve Qured@l.

eorge’Mille Executive Director
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APPENDIX A
SCHEDULE OF COMPLIANCE

Plant Upgrades:

By October 31, 2024, NCSA shall complete its upgrade of the Plant, obtain a CTO, and
update the Facility’s O&M Manual to incorporate operation and maintenance procedures
for the new treatment units.

General Requirements:

1. NCSA shall submit quarterly reports to DEQ, with the first report being due April 10,
2023. Subsequent quarterly progress reports will be due July 10, October 10, and
January 10, along with the Plant’s DMR until cancellation of this Amendment. The
quarterly progress reports shall contain:

a. A summary of all work completed since the previous quarterly progress report
in accordance with this order;

b. A project of the work to be completed in the upcoming quarterly period in
compliance with this Amendment; and

c. A statement regarding any anticipated problems in complying with this
Amendment.

2. No later than 14 days following a date identified in the above schedule of compliance,
NCSA shall submit to DEQ’s Valley Regional Office a written notice of compliance
or noncompliance with the scheduled item. In the case of noncompliance, the notice
shall include the cause of the noncompliance, any remedial actions taken, and the
probability of meeting the next scheduled item.

DEQ Contact:
Unless otherwise specified in this Amendment, NCSA shall submit all requirements of

Appendix A of this Amendment to:

Celeste Horton, Enforcement Specialist
VA DEQ, Valley Regional Office
Celeste.Horton@deq.virginia.gov



